
  UUFCO NEW HOME STEERING COMMITTEE 
Chair: Leslie Koc (uufconewhome@gmail.com  

 

Have you stopped by the Sunday New Home display board? Look for a member of the Steering 

Committee to answer your questions about the progress on the New Home Project. We’re the 

ones with a purple ribbon on our name tag. August has been a month of activities that are 

building the foundation for the project. Here’s what’s been happening:  

 

The Land: There have been two work parties on the land to pull invasive knapweed. A third is 

scheduled for the end of August. Both the Lot Line Adjustment and Sewer/Wastewater 

applications have been submitted to the city. 

 

Architect Selection:  There are three finalists and we’re nearing the end of the selection process. 

Ten UUFCO volunteers came forward to take part in a workshop that each finalist architect 

firm will facilitate. We anticipate selecting our final architect by the end of August and 

submitting that choice to the board for review and approval at the September board meeting.  

 

TAG (Technical Advisory Group): By the end of August this subcommittee will engage an 

Owner’s Rep to assist with the contract review and contract negotiation of both the selected 

architect and general contractor in the upcoming months. The interview process for a final 

general contractor for Construction Manager/General Contractor continues. 

 

Capital Campaign: A joint meeting has taken place with the newly announced Annual Budget 

Drive chair, Debbie Leonard. Plans and timelines are being developed for both campaigns to 

launch at the start of 2013.  

 

Timeline: Once we have our key service providers (Architect, General Contractor, and Owner’s 

Rep) selected in the upcoming months, we’ll have an overall project timeline in place for you to 

review. 

 

Communications:  Updates can be found on Sundays at the New Home display board, on the 

public page of the UUFCO website (under the “About Us” tab), in the members’ area of the 

UUFCO website and in  All Congregation Emails (ACE) when we have date sensitive 

information to share. 

 

Thank you to all the volunteers who helped to make this progress possible. 
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